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FM 2181 North-South

CSJ:

205402-015

Schematic Approval:

December 15, 2005

Project Description:

Widen from twelane to sixlane
divided roadway

Environmental Clearance:

January 28, 2008

From City of Denton/Corinth

ROW Acquisition Completed:

January 25, 2013

Limits L o .
City Limits to Lillian Miller Utility Relocations Completed: | November 2017
Construction Cost: $37,641,150 100% Plans: May 22 2017
Firm: Huitt-Zollars Let Date: July 11,2017
Key Contact: David Nufer Construction Complete: February2020
Current Activity :

1 Utilities: With the exception of City dbenton utilities, whose relocations have beerporated
into the construction contract, utility relocations are compléaditional conflicts located:Atmos
conflict with proposed inlet boxes and installation of RCP drainage has been located; Atmos will be
relocating from Montecito Street soythst Guyer High SchooMWork is to be phased due to trench

conflicts (proposed line woulde above and clear of proposed sewer line but would create a

constructabilityissue) At mos 6 f i

r st

conflict

r el

conflict after COD conflict is resolved. City of Denton sewer line found to be in conflict.
Relocation in progress.
1 Funding: The project is funded wit#i18 million in Propositiorl (CAT 2), $2.1 million in
Proposition 1 (CAT 11)and$3.8 million in Proposition 1 (CAT 1).
1 Construction: Project was awarded MCM. There are 2months of barricadesSee attached
TxDOT construction report.
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TxDOT Monthly Project Report for Precinctlask Force
Date of report:Decembes, 2018
Report prepared by: Angel Karr, AIA Engineers

Project: STP 1702(730)

Control: 205402-015

Highway: FM 2181

Limits: From: Lillian Miller Parkway in Denton
To: West of FM 2499 (Barreli@p Rd)

Contractor: MCM

TxDOT Project manager: Angel Karr (AlA Engineers)Phone: (512) 293631
Contractords Superintend®Phote: (22558201t hon Gi bson

Date Work Began: November 21, 2017
Anticipated Completion Date: February 17, 2020

Current Activities :

Current activities include: Continue with installation of City of Denton water and wastewater
utilities. Continue construction of temporary detour pavement from Bent O&kBsrimse.
Maintaining SW3P within project limits.

Narrative descri pt i onCootihuedvith ity offdenton watersandsseweri v i t i ¢
relocations. Continuktemporary detour construction on east side of FM 2181. Continued
maintenance of eironmental protection controls. Completed culvert headwall.

Description of activities planned for next month: The prime and their subcontractors will continue
detour pavement construction; continue installation of sanitary, water lines, andgetwwemon the
project.

Traffic Issues: Ranchman closure to install waterline expected to occur in January. Closure expected
to last two weeks. Lane closures from Bent Oaks to Primrose for detour construction. Temporary lane
closures for material delivies and to complete construction of temporary detour pavement on east

side of Teasley.

Plans for changes in traffic patterns: Huitt-Zollars has submitted revisions to final traffic
configuration aCity of Dentonrequest to address Guyer High Schoul & preparing a change order.
HZ revisedtraffic control planplan to address COD request fore&nd turn lane during all phases of
construction to new Guyer High School entrance. Meeting is to be scheduled between
AIA/TxDOT/DISD/COD to reviewtraffic control planchanges.

Item(s) of work currently controlling project completion: Construction of city water and
wastewater and detour construction. Atmos relocation from Montecito to Guyer High School.

Other items of significance: NA



FM 720 NORTH

CSJ: 156701-037 SchematicApproved: March 2014
Limits : FromUS 380to Martop Lane Environmental Clearance: March 11, 2015
Construction Cost: | $18011,511 ROW Acquisition Completion: October 2017
Funding: $17 million in Proposition 1 Funds Utility Relocations Completion: | Septembef018
Project Widen twclane rural roadway to six 0 .

Description: lane divided urban LD IS, January 5, 2018
Firm: TxXDOT Let Date: March7,2018
Key Contact: Javier Cantu Construction Completion: DecembeR019

o Cro;:s Roads
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Current Activities :

1 Construction: Theprojectwas awarded tdMario Snacola & Sons Excavating, IncThere are
400 working days antl9 months of barricadesPre-construction meeting was held on May 15,
2018. See attached TxDOT construction report.



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:December 4, 2018
Report prepared by: Richard Williford

Project: C 156%1-37
Control:  1567%01-037
Highway: FM 720
Limits: From: South of Martop Road
To: US 380
Contractor: Mario Sinacola & Sons Excavating, Inc.

TxDOT Project manager: Richard Williford Phone: (940) 368013
Cont actord6s SuperintendenPhone:(J14)998726ay s

Date Work Began: August 9, 2018
Anticipated Completion DateDecembef019

Current Activities :

Current activities include: Sinacola is placing drop inlets aimdet tops for northbound and

southbound FM 720 lanes. Placing lime on northbound FM 720 main lanes. Placing concrete
pavement for FM 720 southbound lanes and Martop Road westbound. Placing asphalt for southbound
FM 720 lanes and Martop Road. Working&xcavation and embankment for northbound lanes.

Placing concrete for sidewalk for southbound FM 720 lanes near US 380.

Narrative descri pt i onConcfete pasesnent fon sauthboundFMa/20tlanes i t 1 ¢
and Martop Road. Mixing lime farorthbound FM 720 lanes and Martop Road. Placing asphalt for
southbound FM 720 lanes and Martop Road. Drainage work for northbound and southbound FM 720
lanes.

Narrative description of activities planned for next month Place asphalt, tie steel, and place concrete
pavement for northbound FM 720 lanes. Drainage work for inlet tops for northbound FM 720 lanes.

Traffic issues None
Plans for changes in traffic patterns: None
Item(s) of work currently controlling project completion: Lime, asphalt, and concrete pavement.

Other items of significance: None



FM 455

CSJ: 081602-072 Schematic Approval: March 1, 2016
FromFM 2450to approx. ¥ mile west of
IH-35

From approx. ¥ mile west of K35 to 1.5
miles east of IH35/Marion Road

Limits, Section A: Environmental Clearance: March 20, 2018

Limits, Section B: ROW Acquisition Completion: March2020

Est. Const. Cost: $40 million Utility Relocations Completion: | October2021
Proleqt - Widen twoelane ru_ral roadway to fotlane 100% Plansto Austin: June 2020
Description: urban roadway with turn lanes at-B%5

Firm: Dannenbaum Ready toLet Date: October2021
Key Contact: Danny Everett Let Date: January2022

Current Activity :

1 ROW: Dannenbaum to begin preparation of ROW documents for additional acquisition for
incorporation of IH35. There are 15 parcels for acquisition; 83 are in possession; 5 are in
negotiations; 30 are in ED

9 Utilities: Coordination with City of SangeBolivar Water, and TxDO®Dn utilities. TXDOT
Dallas District has requested thagvel A SUE be added for IH 35, as well asttholes for
designation during design.

1 Schematic All field work for geotechnical has been completé&hnnenbaum prepaal
supplementahgreement tanclude geotechnical for the IH 35 overpass and along corridor for
pavement design. Dannenbauswisal scope and fee for supplemental for Level A SUE on FM
455/IH-35. Commissioners court approvegpplemental agreement with Dannenbaum on
Decembed, 2018. Geotech draft repottas been received for FM 455 bridges only; final report
will be submitted in February 201Exhibit A submitted to TxDOT for reviewReceived
TxDOT Dallas commentsn Exhibit A; Dannenbaum addressing comments for resubmittal.
Exhibit A resubmitted to TxDOTor submittal to BNSF

1 PS&E: TxDOT requested that PS&E bhegn November 2018The 30% plans are due in May
2019 and the 60% plans are due in October 2019.

1 Funding: FM 455 is listed as a Proposition 1 project with funding total®@ $ million FM
455 has been listed as a project on thgddr plan with andditional $2.1 million.

1 FM 455/IH-35: Held IH-35/FM 455 project scoping meeting on August 6, 2018. Limits are set
and will be incorporated into the FM 455 plan sethematic approval for this portion of the
project is expected in December 2018yieonmental cleanace is expected in June 20109.
Dannenbaum received electronic design files from TxDOT for th@3idection to begin initial

bridge layouts and design.
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MAYHILL ROAD

CSJ: * Schematic Approval: *

Limits: From IH-35E toUS 380 Environmental Clearance: NA

Length: 3.9 miles ROW Acquisition Complete: April 2017
Construction Cost: | $56,670,566 Utility Relocations Complete: | Decembe018
Projeqt - Widen exist.in.g twelane roadway_to 100% Plans: February 2017
Description: four-lane, divided urban crosection

Firm: City of Denton Let Date: May 11, 2017
Key Contact: Noreen Housewright Construction Complete: February 2020

Current Activity :

9 Utilities: The City ofDenton is working with utility providers toward relocations of their assets
along the nevROW corridor. Utility relocations have been substantially completed, with the
exception oDME removing old poles; this work expected to be completed in the next few weeks.

1 Design: Theconsultanhas completed the final design packagermit applications have been
submitted to TxDOT.Permit has beereceived. City is modifying plans to acenmodate future
DCTA bridge at south end of project.

1 Construction: The construction contrastasawarded to Zachary Construction Corporation in

June 2017 Notice to Proceed was issued ®eptember 5, 201Major construction work

(concrete paving anddific signal installatiopfor Phase 1 ibeing finalizedandis expected tde
completed irearly2019. South Mayhill (Morse to south end) will switch to new pavement on
January 11, 2019. North Mayhill (US 380 to Morse) will switch to new pavemeebiuéry

2019. Prominencd?arkwayis completed buwill remain closed until traffic is switched to new
pavement in February 201%penceRoadand Gala Road are scheduled to be opened on January
11, 2019.



IH 35E INTERIM

T
T

T

All of the managed lanes, main lanes, and frontage road lanes are completed and in operation.
TxDOT has determined daté substantial completion. Final punch list is due to be compiete
spring.

TxDOT sentrequests to execute Landscape Maintenance Agresnaethite following cities within
the corridor:.Lewisville, Carrollton, Highland Village, and Lake Dallas. All landscape elements
are in place, and locals have no further puligtitems outstandingTxDOT is awaiting execution

by locals. TXxDOT hasreceved Lewisvill ebds LMA.

AGL beganperforming some mill/fill along the corridor to correct some pavement defaciane
10,2018. TxDOT shut down pavement repair due to quality. Once AGL and TxDOT align on
material testing, repairs caecommence. Final acceptance is pending those pothole repairs.
AGL has completed pavement cores aloneBBE to determine issues with pavement and better
repair plan. TxDOT is awaiting results. TxDOT met with AGL and Austin administration on
August 3, D18, to further negotiations on final acceptance and pending final ifExXOT has
accepted AGLO6s pavement repair plan. -35BMSr k pe
380, which requiré a full shift in the lanes with barriers placed amark requiring longer than
overnight repairs Work begaron October 11, 201&t US 380; pothole repair work delayed until
the week of October 22, 2018, due to rain

Repairs on IH35E complete@dn November ¥, 2018. TxDOT working to finalize change order

on dl non-conforming work and issuance of final acceptance.



IH -35E/35/35W Merge

CSJ: 019503-090 Schematic Approval: August 2011
Limits: From IH-35W to US 380 Environmental Clearance: June 2017
Description: Reconstruct interchangad existing ROW Acquisition Completed: | *
frontage roads

Estimated . , |,
S o Case $62,485,239 Utility Relocations Complete:
Firm: AECOM 100% Plans: *
Contact: Monica Perez, TxDOT Let Date: January 2023

Current Activity :

1 TxDOT has completed the negotiations with AECOWork authorization is currently under
PEPS review. Anticipate execution of contriaetore end oDecember 2018.




IH -35E/Maynhill

CSJ: 019601-109 Schematic Approval: February 2011
Limits: IH-35Eintersection with Mayhill Environmental Clearance: January 31, 2012
Reconstruct interchange at Mayhill ang
Description: IH-35E and existing4ane frontage ROW Acquisition Completed: | *
roads
Construction Cost: | $46,212,969 Utility Relocations Complete: | *
Firm: LTRA 100% Plans: September 2019
Contact: TravisCampbell, Teresita Sarmiento | Ready toLet Date: December 2019

Current Activity :

1  Design Meeting with TXxDOT and ITS on June 6, 2018, to discuss alternatives and define path
forward. LTRA submitted bridge/retaining wall layouts on August 31, 2018. LTRA continues
with detailed PS&E.TXDOT is reviewing the possibility of extending the limifstioe
northbound frontage road to the Loop 288 exit ramp. The 30% package was submitted on
October 31, 2018. TxDOT is in the process of reviewing®DOT is in the process of
executing a supplemental work authorization with the consultant for thd addpe to expand
the limits of the project to just south of Loop 288.

1 ROW: There are 28 parcels for the current Mayhill limits under appraisal. TxDOT anticipates
the addition of possibly 6 or more parcels with the expanded project limits.
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IH -35E/Loop 288/Brinker/Mayhill

CSJ: 019601-106 Schematic Approval: February 2011
. IH-35E intersections with Brinker, . .
Limits: Mayhill, and South Loop 288 Environmental Clearance: May 13, 2016
Construct grade separation along IH 35§ ROW Acquisition Completed: | July 2016
Description: at Brinker andntersection improvements
at Mayhill and South Loop 288 Utility Relocations Complete: December 2017
Construction Cost: | $27,503,078 100% Plans: August 5, 2016
Firm and Contact: | Brown & Gay/Chris Kuykendall Let Date: September 22, 2016
TxDOT Contact: Branden Barnett Construction Complete: July 2019

Current Activity :

9 Utility Relocations: With the exception of the City of Denton utilities, whose relocations are
included in the construction plans, the utility relocations are now complete.

9 Construction: This project was awarded to OHL. The contract allows for 442 working days and
17 montls of barricades. Construction began on M&ch017. Time was suspended until April
10, 2017, due to coordination efforts with AGL and race week&ee. attached TxDOT
construction report
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TxDOT Monthly Project Report for Precintiflask Force
Date of report:Decembed, 2018
Report prepared by: Branden Barnett

Project: STP 2017(083)MM

Control: 019601-106

Highway: IH 35E

Limits: From: State School Rd/Mayhill Rd (FM 2499)
To: SL 288

ContractorOHL

TxDOT Project managerBranden Barnett Phonei(214) 3921791

Contractor 6s HKaindghmsant Manager:
Contractor 6s RRW@ifom i nt endent :

Date Work Began March 6, 2017
Anticipated Completion DateJuly 2019

Current Activities :

Current activities include: Brinker Road wall construction; Loop 288 bridge traffic rail construction;
and Brinker bridge deck construction.

Narrative descr i gtiities:rioop 288 dndBrimker brmge tomsbrigction; temporary
special shoring at Brinker Road; MSE wall construction at Loop 288 and Brinker Road.

Narrative description of activities planned for next month: Brinker Road bridge construction; Loop
288 bridge construction; and main lane construction.

Traffic issues: High volumes of traffic.

Plans for changes in traffic patterns: Northbound frontageoad various daily lane closures for
construction activities and Loop 288 intersection closures.

Item(s) of work currently controlling project completion: IH-35E northbound main lanes; Brinker
Road bridge; and Loop 288 bridge construction.

Other items of significance None



DALLAS NORTH TOLLWAY, EXTENSION 4B

CSJ: * Schematic Approval: *
Limits: lli:rr]gm FM 428 north 7.7 miles to county Environmental Clearance: *
Construction Cost: | TBD ROW Acquisition Complete: *

Extendtollway north by construction a
6-lane tollway with 3 northbound lanes
Description: and 3 southbound lanes; construct six| Utility Relocations Complete: | *
lanes of nortolled frontage roads,

including three lanes in each direction

Firm: NTTA 100% Plans: *

Key Contact: Elizabeth Mow Let Date: *

Current Activity : Ty o

DNT Phase 5A

1 ROW: NTTA has all butwo donation e
agreement signed by the property owners & :

The outstanding agreemsatrewith : I I
BunchandClark. NTTA continues to 5 |
work with property owners teesure the , :
donationagreement All Denton County :
property owners have signed agreements

1 Schematic: Burns & McDonnell T
submittedthe 60% plango NTTA in early b
April 2016

1 NTTA approved Burns &McDonnell to f |
proceed with design of southbound —
frontageroad in current contract. oo
Consultant has begun work on the g
geotechnical and surveying for the Collin
County section.NTTA has received
finalized 30% plansfor the S curvandhas
forwardedto DentonCounty for review.

1 VE studyfor the frontage road projebtld
on August 182017. Several cost savings
ideas were identifiedConsultant
submitted Value Engeering Study recommendationgE studyis complete NTTA met with
ITS on April 9, 2018, to review the VE study and cost estimate.

9 Other: NTTA legal staffhas preparedn amendment to the project agreementesking the
revised project cost and provide permission to proceed with the project as reqtirediiginal
ICA. Denton County Commissioners Court approved ICA Amendment #2 with NTTA on
December 4, 2018.

DNT Phase 4B 289
FM 428 extending north [

&
|
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US 377/Stewart/Arvin Hill Intersection Improvements

CSJ: * Schematic Approval: *
Limits: US 377 at Stewart and Arvin Hill Environmental Clearance: *
Construction Cost: | $4,000,000 ROW Acquisition Complete: Complete

Realign the roadway to create one
intersection, instead of two on US 377 at t
Description: Stewart and Arvin Hill intersections (this is] Utility Relocations Complete: *
part of largerArvin Hill project to widen
roadway and improve drainage)

Firm: Denton County 100% Plans: *

Key Contact: James Gossie Let Date: *

Arvin Hill Roag =i ' o
b § .

Current Activity :

1 The county issued a supplemental agreement with the engineer to include the design of Arvin Hill
from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.
Engineer has complet&f% planswhich include the realignment of Arvin Hill to US 377. The
intersection improvements of US 377/Arvin Hill/Stewart are insti'ematic phaseCounty met
with TXDOT on November 4, 2016, to discuss the project and is guowgwith plans and
revisiting the signal warrant study.

The design of Rock Hill Road to Rétesa Trail has been completed

Design on thentersection has begun.

The schematic has been submitted@xDOT. Schematic under reviely TXxDOT.

Application for the US 377/Arvin Hill/Stewarealignment has been submitted to TxDOT. First
set of plans for turn lanes has also been submitted.

= =4 =4 =4



0081-06-040 February 2020

From US 380 taorth ofBusiness US 37 January 2021

$142,315,815

Reconstruct and entwo-lane
undividedrural roadway teix-lane
divided urban arterial with raised media

TNP

Chris Hartke, Daniel McCullough /
TxDOT, Nelson Underwood

August 2030

Current Activity :

1 Environmental: Anticipate project needing a Categoric
Exclusion. Environmental constraints mapping is in
progress.AnticipatePublic Hearing in September 2020.
Cultural resource investigation has begun. Subsequen
efforts anticipatedo support public involvemennd
environmental documentatiorCultural resource
investigation has begun.

1 Funding: Currently, TXDOT Dallas does not have any
safety (CAT 5) or maintenan¢€AT 1) funding for this
type of job. ITS met with TXxDOT Dallas District
regarding future fundingpportunities. It was decided
that DentorCounty should begin advanced planning to
haveproject ready foProposition 7 funding in FY 2018
20109.

1 Public Involvement: TXxDOT preference is to complete
conceptual schematic review before scheduling @dat
meetings with the cities.

1 Schematic Traffic data updated to include North
Washington Street intersectio@mNP submitted updated
conceptual schematic sheets to TxDOT on July 6, 2018
TNP and TxDOT held a project review meeting on Augu
2, 2018. TNP continues worldeveloping 30% level
schematic TNP is reviewing 30% schematic per TXDOT
schematic development guidelines and design criteria

1 Survey: Supplemental ground topo, flight aeriapb, and
aerial photography have been complet8drvey is
substantially complete.
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